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SITE: lJ LX Fru!!t'fy 
BREAK: d. to 
OTHER: v . . J 

U. S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT No. 3 

September 21, 2004 

Subject: BCX Tank Site 
Jacksonville, Duval County, Florida 

From: Terry Stilman, OSC, U.S. EPA Region 4 
Emergency Response and Removal Branch 

To: U.S. EPA Region 4 Regional Response Center for Distribution 

L BACKGROUND 

Site No: A4FE 
CERCLIS No: FLD982104761 
Response Authority: CERCLA, Fund Lead 
Completion Date: Activities On-going 
Start Date: 7/1 /04 

Delivery Order No: N/A 
DO Amount: N/ A 
Contractor: WRS 
NPL Status: Non-NPL 
Personnel on-site: EPA-I, ERRS-3, 
USCG GST- 1, START- 1 

See Polrep number 1 for a detailed background description. 

ll. PRESENT SITUATION (September 12- September 21): 

• Disposal activities continue. Due to heavy rains in the area from recent tropical 
systems, the selected disposal facilities have been slow to restart operations. To 
increase the amount of waste water transported off-site per day for disposal, WRS 
has sub-contracted with additional disposal facilities. 

• ERRS is loading tank trucks for transport to Florida and Georgia disposal 
facilities. Each tank truck has a 5,500 gallon capacity. An estimated 2,000,000 
gallons of waste water were on-site as of September 1, 2004. EPA and USCG 
GST on-site. 

• As of September 21, 2004 estimated disposal: 

Total 

Waste Management 
Environmental Outsource 
Greenleaf 

436,600 gallons 
242,000 gallons 

44,000 gallons 

722,600 gallons 
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ill. COSTS TO DATE (estimated) 

USCG- GST 
START 
ERRS- WRS 

Total 

ill. FUTURE ACTIONS 

Costs 
7,000 
5,000 

266,457 

278,457 

Ceiling 
10,000 
25,000 

900.000 

935,000 

1. START to conduct soil sampling outside of the secondary containment. 


